

Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Reflection Questions

1. Did your estimations reflect the actual effort?

Answer:

Yes, the estimations were fairly close to the actual effort involved. The more complex tasks, such as allocating and validating solar credits, required more effort, so they were given higher story points. Simpler tasks, such as viewing the credit balance, needed less effort and were given fewer points.

2. Was your backlog well-prioritized?

Answer:

Yes, I feel the backlog was properly prioritized. I kept the main features, such as registering solar generation and allocating solar credits, at high priority because they are important for the basic functioning of the system. The other features, such as viewing history and receiving notifications, were given lower priority and handled later.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprints followed the plan fairly well. In Sprint 1, I focused on the main solar generation and credit allocation features. In Sprint 2, I worked on resident-related features such as viewing the credit balance, checking allocation history, and receiving notifications. This helped me organize the work into smaller and manageable parts.

4. What insights did the Burndown Chart give about your team's capacity?

Answer:

The Burndown Chart helped me understand how much work was completed during the sprint and how much work remained. It gave a clear picture of the progress made by the team and helped compare the planned work with the completed work. It also showed how useful proper estimation and planning are when deciding how much work can be completed in a sprint.

The image displays three sequential screenshots of the Jira web interface, specifically focusing on the 'Teju' space within the 'community-solar.atlassian.net' project.

Top Screenshot: Backlog View
The interface shows the 'Backlog' tab selected. A list of tasks is displayed, including 'SCRUM-18 Register Solar Generation', 'SCRUM-19 View Available Solar Credits', 'SCRUM-20 Allocate Solar Credits', 'SCRUM-21 Validate Solar Credit Allocation', 'SCRUM-22 View Solar Credit Allocation History', 'SCRUM-23 View Solar Credit Allocation History', and 'SCRUM-24 Receive Solar Credit Allocation Notification'. Each task has a status (e.g., 'To Do') and a priority (e.g., '3').

Middle Screenshot: Board View
The interface shows the 'Board' tab selected. The tasks are organized into columns representing different stages of the workflow: 'To Do', 'In Progress', 'In Review', and 'Done'. Each column has a '+ Create' button. The 'To Do' column contains tasks like 'Validate Solar Credit Allocation' and 'View Available Solar Credits'. The 'In Progress' column contains 'Register Solar Generation' and 'View Available Solar Credits'. The 'In Review' column contains 'Solar Credit Allocation & Transfer' and 'SCRUM-21'. The 'Done' column contains 'SCRUM-18' and 'SCRUM-19'.

Bottom Screenshot: Sprint View
The interface shows the 'Sprint' tab selected. The tasks are organized into columns representing different stages of the workflow: 'To Do', 'In Progress', 'In Review', and 'Done'. Each column has a '+ Create' button. The 'To Do' column contains tasks like 'Validate Solar Credit Allocation' and 'View Available Solar Credits'. The 'In Progress' column contains 'Register Solar Generation' and 'View Available Solar Credits'. The 'In Review' column contains 'Solar Credit Allocation & Transfer' and 'SCRUM-21'. The 'Done' column contains 'SCRUM-18' and 'SCRUM-19'.

Internet Captive Portal Log | Google | Jira - Search | Board - SCRUM Sprint 1 - 1 | whatsapp - Search | (138) WhatsApp

https://community-solar.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

Search

+ Create

See plans

Chat

Spaces

Teju

Summary Backlog Board Development Timeline Docs Forms +

Search board Filter Group

Complete sprint

To Do 0 In Progress 0 In Review 0 Done 4

+ Create + Create + Create

Allocate Solar Credits

Parent Solar Credit Allocation & Transfer

SCRUM-20

Validate Solar Credit Allocation

Parent Solar Credit Allocation & Transfer

SCRUM-21

Register Solar Generation

Parent Solar Generation Management

SCRUM-18

View Available Solar Credits

+ Create

Internet Captive Portal Log | Google | Jira - Search | Board - SCRUM Sprint 2 - 1 | whatsapp - Search | (138) WhatsApp

https://community-solar.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

Search

+ Create

See plans

Chat

Spaces

Teju

Summary Backlog Board Development Timeline Docs Forms +

Search board Filter Group

Complete sprint

To Do 3 In Progress 0 In Review 0 Done 0

+ Create + Create + Create

View Solar Credit Allocation History

Parent Resident Credit & Billing Tracking

SCRUM-22

View Solar Credit Allocation History

Parent Resident Credit & Billing Tracking

SCRUM-23

Receive Solar Credit Allocation Notification

Parent Resident Credit & Billing Tracking

SCRUM-24

+ Create

Internet Captive Portal Log | Google | Jira - Search | Board - SCRUM Sprint 2 - 1 | whatsapp - Search | (138) WhatsApp

https://community-solar.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

Search

+ Create

See plans

Chat

Spaces

Teju

Summary Backlog Board Development Timeline Docs Forms +

Search board Filter Group

Complete sprint

To Do 0 In Progress 1 In Review 1 Done 1

+ Create + Create + Create

Receive Solar Credit Allocation Notification

Parent Resident Credit & Billing Tracking

SCRUM-24

View Solar Credit Allocation History

Parent Resident Credit & Billing Tracking

SCRUM-23

View Solar Credit Allocation History

Parent Resident Credit & Billing Tracking

SCRUM-22

+ Create

https://community-solar.atlassian.net/browse/SCRUM-24

Internet Captive Portal Log X Google X Jira - Search X Board - SCRUM Sprint 2 - S X whatsapp - Search X (138) WhatsApp X + -

https://community-solar.atlassian.net/jira/software/projects/SCRUM/boards/1/sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira Search + Create See plans Chat

For you Recent Starred Apps Plans Spaces Recent Teju More spaces Recommended Create a roadmap Try Filters Dashboards Teams Goals Projects Customize sidebar

Spaces Teju Summary Backlog Board Development Timeline Docs Forms +

Search board Filter Group Complete sprint

To Do In Progress In Review Done

+ Create + Create + Create

View Solar Credit Allocation History Parent Resident Credit & Billing Tracking SCRUM-22

View Solar Credit Allocation History Parent Resident Credit & Billing Tracking SCRUM-23

Receive Solar Credit Allocation Notification Parent Resident Credit & Billing Tracking SCRUM-24

+ Create

